Completion Report

1	Name of Wok	Construction of Public sitting flatform of karekallu, Siddedahalli, Manjunatha nagara, BTS Exn Aralikatty & Mutturyakatty 12th cross in ward No 14 Bagalagunte		
2	Sanctioned Estimate No.& Date	EE/DD/AS/ 113 /19-20, Dt.17.06.2020		
		EE/DZ/TS/120/19-20, Dt.02.02.2019		
3	Head of Acount which is Chargeable	P-1771		
4	Enstrument Order No. & Date	EE/DD/WO/580 /19-20, Dt.16.03.2020		
5	Name of Contractor	Jayamma K		
6a	Time Stipulated for Completion of work	90 days		
b	Delay in execulation of work	Nil		
7	Measurement recorded in MB	MB NO 1685		
	Page No	16845 to 16849		
8	check Measurment of the Asst			
	Exe. Eng./ Exe.Eng. On			
9	Name of the Office / Official	Asst.Executive Enginner T.Dasarahalli Sub Division		
	incharge of the work			
10	a)Assistant Engineer	Venkateshappa		
	b) Asst. Exe. Engineer	B R Ranganath		

Sanctioned Estimate amount	Amount claims as per actually vide as per bills	Excess	Savings (Rs)
50.00 Lakhs			

1) Certified that the above work has been Completed within the stipulated time nited in the
2) Certified that the Contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER
Ward No.14

ASSISTANT EXECUTIVE ENGINEER
T.DASARAHALLI SUB-DIVISION
BANGLORE